

## Master CRM - Operational #1909

### UI testing and verification

07/09/2021 08:20 AM - Sidra Ghaffar

<b>Status:</b>	Resolved	<b>Start date:</b>	08/17/2021
<b>Priority:</b>	High	<b>Due date:</b>	10/05/2021
<b>Assignee:</b>	hira naseem	<b>% Done:</b>	70%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			

#### History

##### #1 - 07/09/2021 02:10 PM - Mubasser Iqbal

- Due date set to 07/09/2021
- Status changed from New to In Progress
- Priority changed from Normal to High
- % Done changed from 20 to 40
- Estimated time set to 8.00

09-07-2021

CRM interface comparison with zeplin layout

##### #2 - 07/15/2021 05:24 AM - Mubasser Iqbal

- Due date changed from 07/09/2021 to 07/14/2021
- % Done changed from 40 to 60

##### #3 - 07/15/2021 03:39 PM - Mubasser Iqbal

- Due date changed from 07/14/2021 to 07/15/2021

15-07-2021

Master CRM detailed UI testing and updated bugs **3.5 Hours**

##### #4 - 08/16/2021 03:16 PM - Mubasser Iqbal

- Estimated time deleted (8.00)

16-08-21

MasterCRM UI comparison with Zeplin Screen **1 hour**

##### #5 - 08/17/2021 03:42 PM - Mubasser Iqbal

- Due date changed from 07/15/2021 to 08/17/2021
- Start date changed from 07/09/2021 to 08/17/2021

17-8-21

CRM UI verification, comparison with zeplin screen, verified old bugs updated new bugs, sent zip file to UI developer consists on Screen Shots mentioned with bug details **8 Hours**

**#6 - 08/18/2021 03:49 PM - Mubasser Iqbal**

- Due date changed from 08/17/2021 to 08/18/2021

- % Done changed from 60 to 70

**18-08-21**

CRM UI sanity testing, updated bug details on SS and sent to UI developer **3.5 hours**

**#7 - 08/24/2021 03:36 PM - Mubasser Iqbal**

- Due date changed from 08/18/2021 to 08/24/2021

**24-08-21**

layouts inspection and discussion with UI developer **30 mins**

**#8 - 08/31/2021 03:01 PM - Mubasser Iqbal**

- Due date changed from 08/24/2021 to 08/31/2021

**31-08-21**

Settings module sanity testing, updated UI bugs on sheet **1 hour**

**#9 - 09/06/2021 03:36 PM - Mubasser Iqbal**

- Due date changed from 08/31/2021 to 09/06/2021

**06-09-21**

Master CRM screens verification, screens UI testing and assigned SS zip file consisted on UI Issues to frontend developer **8 Hours**

**#10 - 09/07/2021 04:47 PM - Mubasser Iqbal**

- Due date changed from 09/06/2021 to 09/07/2021

**07-09-21**

Verified old UI screens bugs and assigned new UI bugs consisted on zip file of SS to developer **5 hours**

**#11 - 09/08/2021 02:58 PM - Mubasser Iqbal**

- Due date changed from 09/07/2021 to 09/08/2021

**08-09-21**

Complete UI testing of sales management settings module, detected UI bugs and assigned UI issues zip file consisted on SS to developer via skype **5 hours**

**#12 - 10/04/2021 03:57 PM - Mubasser Iqbal**

- Due date changed from 09/08/2021 to 10/04/2021

- % Done changed from 70 to 50

#### **04-10-21**

Old UI bugs verification and assigned new bugs to developer via skype **1 hour**

#### **#13 - 10/05/2021 03:56 PM - Mubasser Iqbal**

- Due date changed from 10/04/2021 to 10/05/2021

- % Done changed from 50 to 70

#### **05-10-15**

Verified all screens UI which I assigned to frontend developer, reassigned issues which are not sorted out yet, sent issues ss zip files via skype chat, assigned some new issues **6.5 hour**

#### **#14 - 11/25/2021 09:04 AM - hira naseem**

- Status changed from In Progress to Resolved

- Assignee changed from Mubasser Iqbal to hira naseem