

Master CRM - Operational #2043

EMAIL IMAP Implementation

08/19/2021 11:56 AM - Asma Umar

Status:	Resolved	Start date:	08/19/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	20%
Category:		Estimated time:	40.00 hours
Target version:			
Description			

History

#1 - 08/19/2021 10:22 PM - majid ali

- Estimated time set to 40.00

Worked on Email Implementation and Brand Setup and Manage Brands

#2 - 11/25/2021 09:11 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from majid ali to hira naseem