

Master CRM - Feature #1420

Designing PDF Pages into Web

03/22/2021 12:35 PM - Sidra Ghaffar

Status:	Resolved	Start date:	03/22/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	60%
Category:		Estimated time:	7.00 hours
Target version:			
Description			

History

#1 - 03/22/2021 12:59 PM - hassaan majeed

- Tracker changed from Feature to Task
- Estimated time set to 7.00

#2 - 03/22/2021 01:00 PM - hassaan majeed

- Tracker changed from Task to Feature

#3 - 03/22/2021 02:44 PM - hassaan majeed

- Assignee changed from hassaan majeed to adeen sajid
- % Done changed from 20 to 60

22-March-2021

Login Page functional (RESPONSIVE) 3.5 hours

Password Reset Request Page (RESPONSIVE) 1.5 hours

Password Reset Page (RESPONSIVE) 2 hours

Git for CRM - 1 hour

#4 - 04/12/2021 10:11 AM - adeen sajid

- Assignee changed from adeen sajid to hassaan majeed

#5 - 11/25/2021 08:50 AM - hira naseem

- Status changed from New to Resolved
- Assignee changed from hassaan majeed to hira naseem