

Master CRM - Feature #1429

Edit Profile Page-Backend changes

03/24/2021 08:03 AM - Sidra Ghaffar

Status:	Resolved	Start date:	03/24/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	70%
Category:		Estimated time:	5.00 hours
Target version:			
Description			

History

#1 - 03/24/2021 08:08 AM - hassaan majeed

- Estimated time set to 5.00

#2 - 03/24/2021 11:51 AM - hassaan majeed

- Assignee changed from hassaan majeed to adeen sajid

- % Done changed from 20 to 70

24-03-2021

An issue of database seeders caused by the package was resolved by debugging and Platform relations and tables were created. 5 hours

#3 - 04/12/2021 10:11 AM - adeen sajid

- Assignee changed from adeen sajid to hassaan majeed

#4 - 11/25/2021 08:51 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from hassaan majeed to hira naseem