

Master CRM - Feature #1481

Brand form UI

04/02/2021 12:55 PM - Sidra Ghaffar

Status:	Resolved	Start date:	04/02/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	70%
Category:		Estimated time:	8.00 hours
Target version:			
Description			

History

#1 - 04/02/2021 12:23 PM - hassaan majeed

- Estimated time set to 8.00

#2 - 04/02/2021 02:25 PM - hassaan majeed

- % Done changed from 20 to 50

02-04-2021

Social CRM Dashboard: Dashboard page and Brand Setup multi-step form design - 3.5 hours

#3 - 04/06/2021 03:55 PM - hassaan majeed

- % Done changed from 50 to 70

06-04-2021

Brand multi-step Form UI: Multistep form with active tabs - 5.5 hours

Extra Time: Form validation + UI team discussion + Dashboard changes - 2.5 hours

#4 - 11/25/2021 08:53 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from hassaan majeed to hira naseem