

Master CRM - Feature #1504

Brands Module

04/08/2021 08:42 AM - Sidra Ghaffar

Status:	Resolved	Start date:	04/08/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	70%
Category:		Estimated time:	6.00 hours
Target version:			
Description			

History

#1 - 04/08/2021 10:08 AM - muhammad abdullah

- Estimated time set to 6.00

#2 - 04/08/2021 10:11 AM - muhammad abdullah

- % Done changed from 20 to 50

07-04-2021

Change Migration, Model, Some backend functionality..

#3 - 04/08/2021 10:15 AM - muhammad abdullah

- % Done changed from 50 to 70

08-04-2021

First 3 Tabs Completed.

Frontend JQuery Validation Checks.

Backend Laravel Validation Checks.

Dynamic Countries.

Dynamic Cities.

Dynamic Brand Platforms.

Store Brand Functionality.

#4 - 11/25/2021 08:54 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from muhammad abdullah to hira naseem