

Master CRM - Feature #1506

Social CRM Dashboard UI Design (ALL)

04/08/2021 01:24 PM - Sidra Ghaffar

Status:	Resolved	Start date:	04/08/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	70%
Category:		Estimated time:	6.00 hours
Target version:			
Description			

History

#1 - 04/08/2021 12:58 PM - hassaan majeed

- Estimated time set to 6.00

#2 - 04/08/2021 03:51 PM - hassaan majeed

- % Done changed from 20 to 50

08-04-2021

Social CRM Dashboard UI Design - 3 hours

#3 - 04/09/2021 01:12 PM - hassaan majeed

- % Done changed from 50 to 70

09-04-2021

Social CRM Dashboard UI Design - 3

Extra Time: Responsiveness of design - 3

#4 - 11/25/2021 08:54 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from hassaan majeed to hira naseem