

Master CRM - Operational #1528

Manage Brands UI Design

04/13/2021 12:23 PM - Sidra Ghaffar

Status:	Resolved	Start date:	04/13/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	60%
Category:		Estimated time:	12.00 hours
Target version:			
Description			

History

#1 - 04/13/2021 11:33 AM - hassaan majeed

- Estimated time set to 12.00

#2 - 04/13/2021 02:46 PM - hassaan majeed

- % Done changed from 20 to 30

13-04-2021

Manage Brands UI Design - 3 hours

#3 - 04/14/2021 05:51 PM - hassaan majeed

- % Done changed from 30 to 50

14-04-2021

Manage Brands UI Design: Social Accounts, Brand Details form, Tags & tags modal, Users - 6 hours

#4 - 04/15/2021 06:31 PM - hassaan majeed

15-04-2021

Manage Brands UI Design - Responsiveness of Brand list, tabs, Tags & some section of Social Account tab - 2 hours

#5 - 04/19/2021 05:45 PM - hassaan majeed

- % Done changed from 50 to 60

19-04-2021

Manage Brands UI Design: UI of Store Profile page of manage brands designed - 1 hour

#6 - 11/25/2021 08:55 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from hassaan majeed to hira naseem

