

Master CRM - Operational #1541

Categories CRUD

04/16/2021 12:57 PM - Sidra Ghaffar

Status:	New	Start date:	04/16/2021
Priority:	Normal	Due date:	
Assignee:	muhammad abdullah	% Done:	80%
Category:		Estimated time:	3.00 hours
Target version:			
Description			

History

#1 - 04/16/2021 06:10 PM - muhammad abdullah

- % Done changed from 20 to 80
- Estimated time set to 3.00

16-04-2021

Frontend Tab + Backend Functionality.