

Master CRM - Operational #1542

Template UI Modification acc to provided Design

04/16/2021 01:50 PM - Sidra Ghaffar

Status:	New	Start date:	04/16/2021
Priority:	Normal	Due date:	
Assignee:	hassaan majeed	% Done:	60%
Category:		Estimated time:	5.00 hours
Target version:			
Description			

History

#1 - 04/16/2021 12:51 PM - hassaan majeed

- Estimated time set to 5.00

#2 - 04/16/2021 05:04 PM - hassaan majeed

- % Done changed from 20 to 40

16-04-2021

Template UI Modification acc to provided Design: 3.45 hours

#3 - 04/19/2021 05:53 PM - hassaan majeed

- % Done changed from 40 to 60

19-04-2021

Template UI Modification according to provided Design: Updated template design (Font-family, icons, colors & css classes changes etc) - 1.20 hours