

Master CRM - Feature #1557

Tags & Categories UI, Datatable Design Issues

04/21/2021 04:19 PM - Sidra Ghaffar

Status:	New	Start date:	04/21/2021
Priority:	Normal	Due date:	
Assignee:	hassaan majeed	% Done:	60%
Category:		Estimated time:	4.00 hours
Target version:			
Description			

History

#1 - 04/21/2021 03:22 PM - hassaan majeed

- Estimated time set to 4.00

#2 - 04/21/2021 05:48 PM - hassaan majeed

- % Done changed from 20 to 50

21-04-2021

Tags & Categories UI, Datatable Design Issues - 2.5 hours

#3 - 04/22/2021 01:00 PM - hassaan majeed

- % Done changed from 50 to 60

22-04-2021

Tags & Categories UI, Datatable Design Issues: 1 hours