

## Master CRM - Feature #1558

### Locations UI, Datatable Design Issues

04/22/2021 01:58 PM - Sidra Ghaffar

<b>Status:</b>	New	<b>Start date:</b>	04/22/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	hassaan majeed	<b>% Done:</b>	60%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>			
<b>Description</b>			

#### History

**#1 - 04/22/2021 12:59 PM - hassaan majeed**

- Estimated time set to 2.00

**#2 - 04/22/2021 06:01 PM - hassaan majeed**

- Subject changed from Tags & Categories UI, Datatable Design Issues to Locations UI, Datatable Design Issues

**#3 - 04/22/2021 06:03 PM - hassaan majeed**

- % Done changed from 20 to 60

22-04-2021

Locations UI, modal, Datatable Design Issues - 2 hours