

## Master CRM - Operational #1579

### Shopify Integration

04/28/2021 01:43 PM - Sidra Ghaffar

<b>Status:</b>	Resolved	<b>Start date:</b>	04/28/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	hira naseem	<b>% Done:</b>	60%
<b>Category:</b>		<b>Estimated time:</b>	14.00 hours
<b>Target version:</b>			
<b>Description</b>			

#### History

##### #1 - 04/28/2021 05:22 PM - majid ali

- % Done changed from 20 to 50
- Estimated time set to 40.00

Shopify Integration with Brands  
Validation Completed  
Orders Fetch Completed  
Display on Order Page Completed  
Orders Filters Completed

##### #2 - 04/29/2021 05:14 PM - majid ali

- Status changed from New to Resolved
- % Done changed from 50 to 60
- Estimated time changed from 40.00 to 14.00

Shopify Webhook Integration  
and Shopify Order Fetch on Runtime

##### #3 - 04/30/2021 02:49 PM - majid ali

Minor Bug Fixes on Order Page  
and Webhook Process and Shop Domain

##### #4 - 11/25/2021 09:06 AM - hira naseem

- Assignee changed from majid ali to hira naseem