

Master CRM - Operational #1611

Form Fields changes

05/03/2021 11:24 AM - Sidra Ghaffar

Status:	New	Start date:	05/03/2021
Priority:	Normal	Due date:	
Assignee:	hassaan majeed	% Done:	60%
Category:		Estimated time:	5.00 hours
Target version:			
Description			

History

#1 - 05/03/2021 10:26 AM - hassaan majeed

- Estimated time set to 5.00

#2 - 05/03/2021 05:36 PM - hassaan majeed

- % Done changed from 20 to 60

03-05-2021

Form Fields changes - 4 hours and 45 minutes