

Master CRM - Operational #1617  
Setup brand & Manage Brand UI changes

05/04/2021 11:49 AM - Sidra Ghaffar

|                 |                |                 |            |
|-----------------|----------------|-----------------|------------|
| Status:         | New            | Start date:     | 05/04/2021 |
| Priority:       | Normal         | Due date:       |            |
| Assignee:       | hassaan majeed | % Done:         | 60%        |
| Category:       |                | Estimated time: | 7.00 hours |
| Target version: |                |                 |            |
| Description     |                |                 |            |

History

#1 - 05/04/2021 10:49 AM - hassaan majeed

- Estimated time set to 7.00

#2 - 05/04/2021 05:29 PM - hassaan majeed

- % Done changed from 20 to 60

04-05-2021

Setup Brand & Manage Brand UI changes - 5 hours and 30 minutes

#3 - 05/05/2021 06:11 PM - hassaan majeed

05-05-2021

Setup brand & Manage Brand UI changes - 50 minutes