

## Master CRM - Feature #1621

### Social Media Integration in Brand, Manage Brands and Manage Social Accounts (Instagram Profile)

05/04/2021 02:24 PM - Sidra Ghaffar

<b>Status:</b>	New	<b>Start date:</b>	05/04/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	muhammad abdullah	<b>% Done:</b>	80%
<b>Category:</b>		<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>			
<b>Description</b>			

#### History

##### #1 - 05/04/2021 05:42 PM - muhammad abdullah

04-05-2021

Working on Instagram API (getInstagramAuthUrl)

##### #2 - 05/05/2021 10:59 AM - muhammad abdullah

- Estimated time set to 10.00

##### #3 - 05/05/2021 05:21 PM - muhammad abdullah

05-05-2021

Laragon Installation for SSL Certificate + RND + Working on Errors (3 Hours)

Working on Instagram Setup Brand Popup + Flow Discussion (3 Hours)

##### #4 - 05/18/2021 03:05 PM - muhammad abdullah

18-05-2021

Working on Instagram Setup Brand Popup + Instagram Implementation RND + Getting Access Token Backend Code (4 Hours)

##### #5 - 05/31/2021 03:32 PM - muhammad abdullah

31-05-2021

Instagram Configurations:

Worked on Instagram Setup Brand Popup Updated

Worked on Instagram Manage Brand Popup

Long Live Token RND + Implementation

Verification RND + Implement on Setup and Manage Brand

Extra Time Included => RND About Instagram API

##### #6 - 06/01/2021 06:04 AM - muhammad abdullah

05/06/2025

1/2

- % Done changed from 20 to 80