

Master CRM - Operational #1632
Master UI issues (points raised by client)

05/07/2021 12:03 PM - Sidra Ghaffar

Status:	New	Start date:	05/07/2021
Priority:	Normal	Due date:	
Assignee:	hassaan majeed	% Done:	60%
Category:		Estimated time:	5.00 hours
Target version:			
Description			

History

#1 - 05/07/2021 11:05 AM - hassaan majeed

- Estimated time set to 5.00

#2 - 05/07/2021 06:16 PM - hassaan majeed

- % Done changed from 20 to 60

07-05-2021

Master UI issues (points raised by client) - 3 hours 30 minutes