Master CRM - Operational #1633 Suggestions and Bugs Fixes

05/07/2021 12:07 PM - Sidra Ghaffar

Status:	Resolved	Start date:	05/07/2021
Priority:	High	Due date:	05/08/2021
Assignee:	hira naseem	% Done:	70%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 05/07/2021 06:05 PM - majid ali

- % Done changed from 20 to 40

Worked on Issues that were listed on Document

#2 - 05/10/2021 02:20 PM - majid ali

- Due date set to 05/09/2021
- Status changed from New to In Progress

Major Issues Fixing related to Orders, Order Statuses, Brand Deletion

#3 - 05/10/2021 02:22 PM - majid ali

- Due date changed from 05/09/2021 to 05/08/2021
- % Done changed from 40 to 60

Major Issues Fixing related to Orders, Order Statuses, Brand Deletion

#4 - 05/10/2021 02:28 PM - majid ali

Major Issues Fixing related to Orders, Order Statuses, Brand Deletion, Conflicts REsolve Client Demo

#5 - 05/11/2021 05:08 PM - majid ali

- % Done changed from 60 to 70

11-05-2021

Issued added in Bugsheets are resolved

#6 - 05/11/2021 05:10 PM - majid ali

05/06/2025 1/3

majid ali wrote:

09-05-21

Major Issues Fixing related to Orders, Order Statuses, Brand Deletion, Conflicts REsolve Client Demo

majid ali wrote:

Major Issues Fixing related to Orders, Order Statuses, Brand Deletion

#7 - 05/11/2021 05:10 PM - majid ali

majid ali wrote:

08-05-21

Major Issues Fixing related to Orders, Order Statuses, Brand Deletion

#8 - 05/17/2021 02:50 PM - majid ali

Setup Brands Fix(Shopify,Facebook,Youtube)
Queue Setup Issue
Front end Bug Fixes

#9 - 05/19/2021 04:11 PM - majid ali

- Status changed from In Progress to Resolved

Youtube, Facebook Issues Fixed Some UI Issued Fixed

#10 - 06/15/2021 03:13 PM - majid ali

Most of the Order Related Bugs and Social Related Bugs Issues Fixed on Local raised by Crewlogicx in DEMO Sprint 2 +Worked on Node JS Deployment

#11 - 06/16/2021 03:07 PM - majid ali

Worked on Bug Fixes based on Crewlogicx Review Sheet
Worked on Facebook Public Profiles(Posts, Chats, Comments)
React JS Integration based on Facebook Public Profiles Completed
Worked on Facebook Chat

05/06/2025 2/3

#12 - 06/18/2021 03:50 PM - majid ali

Worked on Order Detail Issue.

#13 - 07/09/2021 03:16 PM - majid ali

Fixed Some UI Issues and Added Emoji Keyboard inside Social Page

#14 - 08/04/2021 03:04 PM - majid ali

Worked on Order Sorting Issue and Tax Issue Related to Order Update

#15 - 11/25/2021 09:06 AM - hira naseem

- Assignee changed from majid ali to hira naseem

05/06/2025 3/3