

Master CRM - Operational #1680

Order Add and Edit

05/24/2021 07:14 AM - Sidra Ghaffar

Status:	Resolved	Start date:	05/24/2021
Priority:	Normal	Due date:	05/28/2021
Assignee:	hira naseem	% Done:	60%
Category:		Estimated time:	40.00 hours
Target version:			
Description			

History

#1 - 05/24/2021 03:06 PM - majid ali

- % Done changed from 20 to 30

- Estimated time set to 32.00

Products Fetch from Shopify and Saving in Database is Completed

Working on Creating new ORder on Shopify

#2 - 05/25/2021 03:00 PM - majid ali

- Due date set to 05/28/2021

- % Done changed from 30 to 40

Working on Add Order Part

Fixed Some UI Issues and and setup Backend Stuff

#3 - 05/26/2021 03:23 PM - majid ali

- % Done changed from 40 to 50

Worked on Create Order...Almost Done

#4 - 05/27/2021 02:50 PM - majid ali

- % Done changed from 50 to 60

Add Order is completed and Order Edit is development Phase

Will be Live Tomorrow

#5 - 05/28/2021 03:05 PM - majid ali

Add Order Part is Done

Order Edit is Done

working on Some Minor changes according to the new Usecase requirements

#6 - 07/16/2021 03:29 PM - majid ali

Worked on Order Update using Shopify Graph QL API

#7 - 07/19/2021 03:45 PM - majid ali

- *Estimated time changed from 32.00 to 40.00*

Worked on Shopify Order Edit Part

2 way

+

Magento API Integration

#8 - 07/30/2021 03:31 PM - majid ali

Order Edit Issue Fix with FullFill Quantity

#9 - 11/25/2021 09:07 AM - hira naseem

- *Status changed from New to Resolved*

- *Assignee changed from majid ali to hira naseem*