

Master CRM - Operational #1710

Master CRM Refactor Code

05/31/2021 07:12 AM - Sidra Ghaffar

Status:	Resolved	Start date:	05/31/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	30%
Category:		Estimated time:	32.00 hours
Target version:			
Description			

History

#1 - 06/01/2021 03:42 PM - majid ali

- % Done changed from 20 to 30

Shopify Code Moved to Service Classes along Order Module

#2 - 06/02/2021 06:31 AM - majid ali

- Estimated time set to 32.00

#3 - 11/25/2021 09:08 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from majid ali to hira naseem