

## Master CRM - Operational #1872

### social CRM testing

07/02/2021 08:37 AM - Sidra Ghaffar

<b>Status:</b>	Resolved	<b>Start date:</b>	07/02/2021
<b>Priority:</b>	Low	<b>Due date:</b>	07/02/2021
<b>Assignee:</b>	hira naseem	<b>% Done:</b>	60%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>			
<b>Description</b>			

#### History

##### #1 - 07/02/2021 07:55 AM - Mubasser Iqbal

- Estimated time set to 1.00

##### #2 - 07/02/2021 07:56 AM - Mubasser Iqbal

- Estimated time changed from 1.00 to 2.00

##### #3 - 07/02/2021 02:49 PM - Mubasser Iqbal

- Due date set to 07/02/2021

- % Done changed from 20 to 60

02-07-2021

Testing the facebook chats and other functionalities

##### #4 - 11/25/2021 09:04 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from Mubasser Iqbal to hira naseem