

Master CRM - Operational #1882

CRM order management and social crm modules testing

07/05/2021 08:53 AM - Sidra Ghaffar

Status:	Resolved	Start date:	07/05/2021
Priority:	High	Due date:	07/05/2021
Assignee:	hira naseem	% Done:	70%
Category:		Estimated time:	4.00 hours
Target version:			
Description			

History

#1 - 07/05/2021 08:04 AM - Mubasser Iqbal

- Due date set to 07/05/2021
- Estimated time set to 4.00

#2 - 07/05/2021 02:18 PM - Mubasser Iqbal

- Priority changed from Normal to High
- % Done changed from 20 to 70

05-07-21

CRM -> Testing of CRM order management modules testing * 5 hours*

#3 - 11/25/2021 09:04 AM - hira naseem

- Status changed from New to Resolved
- Assignee changed from Mubasser Iqbal to hira naseem