

## Master CRM - Operational #1883

### Daraz Integration

07/05/2021 01:37 PM - Sidra Ghaffar

<b>Status:</b>	Resolved	<b>Start date:</b>	07/05/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	hira naseem	<b>% Done:</b>	50%
<b>Category:</b>		<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>			
<b>Description</b>			

#### History

##### #1 - 07/05/2021 12:44 PM - shehroz akhtar

- Estimated time set to 24.00

##### #2 - 07/05/2021 02:42 PM - shehroz akhtar

05-07-2021

Daraz Api Request generate and orders api response sort - (3:00) hours

Order Create Update CRUD - (1:00) hours

##### #3 - 07/07/2021 03:14 PM - shehroz akhtar

07-07-2021

Order Create Update with brands - (2:30) hours

##### #4 - 07/13/2021 06:49 AM - shehroz akhtar

12-07-2021

Daraz Order api quantity R & D - (1:30) hours

Brand based order synchronize - (4:30) hours

##### #5 - 07/26/2021 03:01 PM - shehroz akhtar

- % Done changed from 20 to 40

26-07-2021

Daraz Order Sync Complete - (5:30) hours

##### #6 - 07/27/2021 03:10 PM - shehroz akhtar

- % Done changed from 40 to 50

27-07-2021

Bug resolve for order line item and git changes- (1:00) hours

**#7 - 11/25/2021 09:01 AM - hira naseem**

- *Status changed from New to Resolved*
- *Assignee changed from shehroz akhtar to hira naseem*