

Master CRM - Operational #1898

Social Action PHP->Node Js, React

07/07/2021 09:25 AM - Sidra Ghaffar

Status:	Resolved	Start date:	07/07/2021
Priority:	Normal	Due date:	
Assignee:	hira naseem	% Done:	60%
Category:		Estimated time:	10.00 hours
Target version:			
Description			

History

#1 - 07/07/2021 03:36 PM - majid ali

Facebook All Actions are move to Node js
Private Reply
Comment Reply
Chat Reply
Assign Tags
Like
CheckMark

#2 - 07/09/2021 03:13 PM - majid ali

- Status changed from New to Resolved
- % Done changed from 20 to 60
- Estimated time set to 10.00

Worked on Youtube Actions from PHP to Node js

#3 - 07/16/2021 03:29 PM - majid ali

Worked on Youtube Action from PHP to Node js

#4 - 11/25/2021 09:09 AM - hira naseem

- Assignee changed from majid ali to hira naseem