

Master CRM - Operational #2126

Social CRM test cases

09/22/2021 09:20 AM - Asma Umar

Status:	Resolved	Start date:	09/22/2021
Priority:	High	Due date:	10/06/2021
Assignee:	hira naseem	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 09/22/2021 03:44 PM - Mubasser Iqbal

- Due date set to 09/22/2021

- % Done changed from 20 to 30

22-09-21

Made and updaed facebook testcases on CRM bug sheet **4 hours**

#2 - 09/23/2021 04:32 PM - Mubasser Iqbal

- Due date changed from 09/22/2021 to 09/23/2021

23-09-21

updated Social CRM facebook testcases on CRM bug sheet **1 hour**

#3 - 09/24/2021 03:47 PM - Mubasser Iqbal

- Due date changed from 09/23/2021 to 09/24/2021

24-09-21

Wrote Social CRM facebook test cases on CRM Bug sheet **3.5 hours**

#4 - 09/28/2021 06:01 PM - Mubasser Iqbal

- Due date changed from 09/24/2021 to 09/27/2021

27-09-21

Completed Social CRM facebook module test cases **4 hours**

#5 - 09/28/2021 06:41 PM - Mubasser Iqbal

- Due date changed from 09/27/2021 to 09/28/2021

28-09-21

modification in social crm facebook test cases, wrote test cases for social crm instagram module **2.5 hours**

#6 - 09/30/2021 03:24 PM - Mubasser Iqbal

- Due date changed from 09/28/2021 to 09/30/2021

30-09-21

Wrote Social CRM instagram test cases **1 hour**

#7 - 10/05/2021 04:02 PM - Mubasser Iqbal

- Due date changed from 09/30/2021 to 10/05/2021

05-10-21

wrote social crm instagram test cases on google sheet **50 mins**

#8 - 10/07/2021 07:17 PM - Mubasser Iqbal

- Due date changed from 10/05/2021 to 10/06/2021

06-10-21

Completed Social CRM Instagram test cases and wrote youtube test cases on google sheet **4 hours**

#9 - 11/25/2021 09:05 AM - hira naseem

- Status changed from New to Resolved

- Assignee changed from Mubasser Iqbal to hira naseem