

## Master CRM - Operational #2184

### Social CRM (2)- Demo 14-10-2021

10/14/2021 04:25 PM - hira naseem

<b>Status:</b>	In Progress	<b>Start date:</b>	10/14/2021
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	hira naseem	<b>% Done:</b>	80%
<b>Category:</b>		<b>Estimated time:</b>	5.00 hours
<b>Target version:</b>			
<b>Description</b>			
1. change symbol to emoji on input 2. Email post/comment/chat social link in email.			

#### History

##### #1 - 10/15/2021 03:40 PM - muhammad abdullah

- % Done changed from 20 to 50
- Estimated time set to 5.00

15-10-2021

Point 2 Done.  
Point 1 Pending.

##### #2 - 10/18/2021 03:29 PM - muhammad abdullah

18-10-2021

Point 1 Done in Social and Non-Social (All Platforms)

##### #3 - 10/18/2021 03:31 PM - muhammad abdullah

- % Done changed from 50 to 80

##### #4 - 11/25/2021 08:47 AM - hira naseem

- Assignee changed from muhammad abdullah to Atoofa Zaheer

##### #5 - 11/25/2021 11:50 AM - Atoofa Zaheer

- Assignee changed from Atoofa Zaheer to hira naseem

All points are tested, verified and closed.